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SELECTED ACQUISITION REPORTS (SARS) - HIGHLIGHTS
(As of June 30, 2005)

The Department of Defense has released details on major defense acquisition program cost and
schedule changes since the December 2004 reporting period. This information is based on the
Selected Acquisition Reports (SARs) submitted to the Congress for the June 30, 2005 reporting
period.

SARs summarize the latest estimates of cost, schedule, and technical status. These reports are
prepared annually in conjunction with the President's budget. Subsequent quarterly exception
reports are required only for those programs experiencing unit cost increases of at least 15
percent or schedule delays of at least six months. Quarterly SARs are also submitted for initial
reports, final reports, and for programs that are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include research and development,
procurement, military construction, and acquisition-related operation and maintenance (except for
pre-Milestone B programs which are limited to development costs pursuant to 10 USC 82432).
Total program costs reflect actual costs to date as well as future anticipated costs. All estimates
include anticipated inflation allowances.

The current estimate of program acquisition costs for programs covered by SARs for the prior
reporting period (December 2004) was $1,472,184.3 million. After subtracting the costs for six
final reports (Joint Common Missile (JCM), Longbow Hellfire, Maneuver Control System
(MCS), Navy Extremely High Frequency Satellite Communications System (NESP), Standard
Missile-2 (SM-2), and B-1B Conventional Mission Upgrade Program (CMUP)), and adding the
costs for three new programs (Mission Planning System (MPS), Mobile User Objective System
(MUQS), and Ship Self Defense System (SSDS)) from the December 2004 reporting period, the
adjusted current estimate of program acquisition costs was $1,474,122.2 million. There was a
net cost decrease of $72.8 million (-0.005 percent) during the current reporting period (June
2005), which was due primarily to revised program estimates for the Air Force’s National
Airspace System (NAS) program.

Current Estimate

($ in Millions)
December 2004 (88 programs) $1,472,184.3
Less final SAR submissions for six programs (JCM, -7,136.2
Longbow Hellfire, MCS, NESP, SM-2, and B-1B CMUP)
Plus three new programs (MPS, MUOS, and SSDS) +9,074.1
December 2004 Adjusted (85 programs) $1,474,122.2



Changes Since Last Report:

Economic $ 00

Quantity -5.8

Schedule +1.7
Engineering 0.0

Estimating -55.0

Other 0.0

Support -13.7

Net Cost Change $-72.8

June 2005 (85 programs) $1,474,049.4

For the June 2005 reporting period, there were quarterly exception SARs submitted for six
programs. The reasons for the submissions are provided below.

Navy:

LPD 17 (Amphibious Transport Dock Ship) — The SAR was submitted to report a schedule slip
of seven months (from July 2006 to February 2007) for Lead Ship Initial Operational Capability
due to challenges associated with completing lead ship production and testing. There were no
cost changes reported since the December 2004 SAR.

MH-60S Utility Helicopter — The SAR was submitted to report a schedule slip of six months in
the Initial Operational Capability of the Airborne Mine Countermine mission capability (from
September 2006 to March 2007). This delay was due to problems with the Carriage Stream Tow
and Recovery System (CSTRS). Resolution of the issue requires redesign and manufacture of
some CSTRS components. There were no significant cost changes reported since the December
2004 SAR.

Air Force:

EELV (Evolved Expendable Launch Vehicle) — The SAR was submitted to report a schedule slip
of seven months (from May 2005 to December 2005) in approval of Full Rate Production
(Milestone 111) approval. The delay was due to an anomaly during the Delta IV heavy lift
demonstration that delayed completion of the exit criteria required to proceed to Milestone

I11. There were no cost changes reported since the December 2004 SAR.

GBS (Global Broadcast Service) — The SAR was submitted to report that the current estimate for
Initial Operational Capability (I0C) 2/3 has slipped nine months (from March 2006 to December
2006), and the current estimate for the Beyond Low Rate Initial Production review has slipped
five months (from November 2005 to April 2006). Both changes were caused by the need to
integrate Operational Requirements Document (ORD) Il changes into the Test and Evaluation
Master Plan (TEMP) and other test planning documentation. Program costs decreased $12.0




million (-1.6%) from $756.0 million to $744.0 million, due to a revised cost estimate and a
quantity reduction of 12 units from 1,049 to 1,037 units.

NAS (National Airspace System) — The SAR was submitted to rebaseline from a Development to
a Production Estimate following the June 2005 approval of Full Rate Production (Milestone 111).
The dates for award of the Digital Airport Surveillance Radar (DASR) full rate production
contract and the DoD Advanced Automation System production award exercise were both
changed from March 2005 to June 2005. The changes were due to a later than expected Beyond
Low Rate Initial Production report and the effects of a changing management structure following
the departure of the previous Milestone Decision Authority. The new baseline also includes the
addition of Follow-on Operational Test and Evaluation as recommended by the Air Force
Operational Test and Evaluation Center and the Director of Operational Test and Evaluation.
Program costs decreased $59.5 million (-4.0%) from $1,480.6 million to $1,421.1 million, due
primarily to a refinement in the Navy’s cost estimate.

SDB (Small Diameter Bomb) - The SAR was submitted to rebaseline the program from a
Development to a Production Estimate following the April 2005 approval of Low Rate Initial
Production (Milestone C). There were no cost changes reported since the December 2004 SAR.




Program Acqui stion Cost Sunmary In MIIlions of Dollars

As of Date: June 30, 2005
Basel i ne Estinate Changes To Date Current Estimate Percent Cost Change
Weapon System Base Type Cost Cost Cost To Date Adjust for Qy
Year of Base Cur rent Quantity Base Current Quantity Base Cur rent Quantity Base Current
Basel i ne Year $ Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY:
ACS 03 DE 3,857.0 4,546.0 38 -41.3 79.1 - 3,815.7 4,625.1 38 -1.1 1.7
ATl RCM CMAS 03 PdE 2,795.7 3,240.6 2,668 1,262.5 1,476. 4 - 4,058. 2 4,717.0 2,668 45. 2 45. 6
BLACK HAWK UPGRADE 05 DE/ PdE 11,294.3 14,662.0 1,221 5,507.4 6,185.1 14 16, 801. 7 20,847.1 1, 235 46.0 40. 2
BRADLEY UPGRADE 01 PdE 3,724.2 3,859.8 926 -1,037.8 -1,167.9 -331 2,686.4 2,691.9 595 -4.5 -5.2
CH-47F 05 DE/ PdE 2,762.5 3,115. 4 302 7,858.1 9,241.0 210 10, 620. 6 12, 356. 4 512 90. 6 81.2
EXCALI BUR 03 DE 3,997.7 4,798.7 76, 677 -2,120.6 -2,547.9 - 46, 408 1,877.1 2,250.8 30, 269 5.0 20.9
FBCB2 05 DE/ PdE 2,459.5 2,617.9 59, 522 -647.8 -816.0 -31, 694 1,811.7 1,801.9 27,828 51 5.0
FCS 03 DE 77,800.0 92,200.0 15 492.0 6,678.6 - 78,292.0 98, 878. 6 15 0.6 7.2
FMTV 96 PdE 11,594.2 18,921.3 85, 488 2,328.6 -868.0 -2,303 13,922.8 18, 053. 3 83, 185 21.1 -1.5
GMLRS 03 PdE 9, 780. 2 11, 848.9 140, 239 828. 4 1,821.6 - 10, 608. 6 13,670.5 140, 239 8.5 15. 4
H MARS 03 PdE 3,711.6 4,388.4 894 78.1 284.6 - 3,789.7 4,673.0 894 2.1 6.5
JAVELI N 97 PdE 3,791.1 3,926.0 28,501 347.3 297.5 -3, 809 4,138. 4 4,223.5 24,692 6.6 6.1
JTRS CLUSTER 1 02 DE 14, 437.2 19,112.9 108, 388 694.9 2,519. 4 1,533 15,132.1 21,632.3 109, 921 3.1 11.5
JTRS CLUSTER 5 04 DE 8,569.0 10, 717.0 329,574 - 276. 2 - 8,569.0 10, 993. 2 329,574 - 2.6
LAND WARRI OR 03 DE 2,451.5 2,844. 4 15, 985 6,288.1 10, 090. 1 69, 427 8,739.6 12,934.5 85, 412 -4.7 1.9
LONGBOW APACHE 96 PdE 5,690.6 7,027.8 758 2,472.3 2,013.8 -161 8,162.9 9,041.6 597 80.1 62.3
PAT/ MEADS CAP 04 DE 22,751. 4 29, 895. 4 1,576 -549.0 43.3 - 22,202. 4 29,938.7 1,576 -2.4 0.1
PATRI OT PAC- 3 02 PdE 12,598.0 12, 607.0 1,199 -637.1 -650.9 -198 11, 960.9 11,956.1 1, 001 -1.4 -0.8
STRYKER 04 PdE 8,276.9 8,534.7 2,096 1,533.6 1,870.8 353 9, 810.5 10, 405.5 2,449 8.0 10.5
W N-T 03 DE 9,864.9 12, 040.5 1 272.1 856. 2 - 10, 137.0 12,896.7 1 2.8 7.1
Subt ot al 222,207.5 270,904.7 24,929.8 37,683.0 247,137.3 308,587.7 8.6 9.5
NAVY:
AESA ( RDT&E) 00 DE 494.8 525. 2 - 71. 4 71.1 - 566. 2 596. 3 - 14. 4 13.5
AGM 88E ( AARGM) 03 1,339.8 1,510.9 1,790 54.5 45.7 - 1,394.3 1, 556.6 1,790 4.1 3.0
Al M 9X 97 PdE 2,464.0 3,232.9 10, 049 -6.9 -194. 4 93 2,457.1 3,038.5 10, 142 -0.8 -6.6
ASDS 03 DE 1,837.9 1,969.3 6 -688.6 -768.3 -3 1,149.3 1,201.0 3 -0.9 3.0
CEC 02 PdE 4,123.3 4,310.7 272 138.0 213.9 45 4,261.3 4,524.6 317 0.4 0.8
COBRA JUDY ( RDT&E) 03 DE 1,365.0 1,464.0 1 -7.3 17.0 - 1,357.7 1,481.0 1 -0.5 1.2
CVN 21 00 DE 28,701.2 36,082.1 3 -1,494.8 -68.9 - 27,206. 4 36, 013. 2 3 -5.2 -0.2
CVN- 68 95 PdE 4,557.1 5, 540. 8 1 903. 4 809. 3 - 5, 460. 5 6, 350.1 1 19. 8 14. 6
DD( X) ( RDT&E) 96 PE 1,754.0 2,089.0 - 5, 276. 2 5,971.8 - 7,030. 2 8, 060. 8 - 339.6 325.8
DDG 51 87 PdE 16, 953. 7 20, 117.5 23 29,885.9 42,641.5 39 46, 839.6 62, 759.0 62 12.5 10.0
E-2 ADV HAVWKEYE 02 DE 12, 225.0 14,982.0 75 169.0 585.5 - 12,394.0 15, 567.5 75 1.4 3.9
E- 2C REPRODUCTI ON 94 PdE 2,627.7 3,187.9 36 1,245.6 1,158.9 8 3,873.3 4,346. 8 44 24.7 15. 4
EA- 18G 04 7,662.6 8,421.6 90 -67.1 237.9 - 7,595.5 8,659.5 90 -0.9 2.8
EFV ( AAAV) 93 DE 6, 650. 4 8,725.2 1, 025 2,386.3 3,853.8 - 9, 036.7 12,579.0 1, 025 35.9 44. 2
F/ A- 18E/ F 00 PdE 38,884.7 41,637.3 458 2,638.4 2,345.6 4 41,523.1 43,982.9 462 6.2 5.1
H- 1 UPGRADES 96 DE 2,792.5 3,547.5 284 3,503.7 4,457.0 - 6, 296. 2 8,004.5 284 125.5 125. 6
JSOW 90 DE/ PdE 6,927.2 11, 205.9 23,924 -3,532. 4 -6,427.3 - 13,590 3,394.8 4,778.6 10, 334 -41.2 -49.8
LCS 04 1,172.7 1,211.7 2 87.0 102.0 - 1,259.7 1,313.7 2 7.4 8. 4
LHD 1 82 DE 2,931.8 4,451.0 3 4,413.9 5, 550. 2 5 7,345.7 10, 001. 2 8 2.6 -12.3
LPD 17 96 DE 9,018.1 10, 761. 8 12 1,286.8 1,365.9 -3 10, 304.9 12,127.7 9 71.9 80. 4
MH- 60R 93 DE 4,020.5 5, 636. 4 188 4,544, 2 5,551. 3 66 8,564.7 11,187.7 254 76.3 65.1
MH- 60S 98 PdE 5,270.1 6, 093.8 237 1,302.9 1,626.8 34 6,573.0 7,720.6 271 13.7 13.9
M DS- LVT 03 PdE 1,824.8 1,818.9 2,964 239.5 263.7 117 2,064. 3 2,082.6 3,081 11.0 12. 3
MVA 04 26,494.0 31,428.6 115 -307.2 482.0 - 26,186.8 31, 910. 6 115 -1.2 1.5
MUCS 04 DE 5,738.0 6,481.1 6 -572.8 -549.7 - 5, 165. 2 5,931.4 6 -10.0 -8.5
SM 6 04 DE 4,866. 3 5,983.3 1, 200 -122.1 -6.0 - 4,744.2 5,977.3 1, 200 -2.5 -0.1
SSDS 04 PdE 1, 365.3 1,381.2 48 24.9 79.1 12 1, 390.2 1,460.3 60 1.8 5.7
SSGN 02 DE/ PdE 3,869.1 4,051.9 4 -4.7 13.3 - 3,864.4 4,065. 2 4 -0.1 0.3
SSN 774 (VA CLASS) 95 DE 45,633. 1 71, 080. 8 30 22,695.0 22,899.0 - 68, 328.1 93,979.8 30 49.7 32.2
T-45TS 95 PdE 5,528.1 5,599.5 176 1, 208. 4 1,202.9 49 6,736.5 6, 802. 4 225 5.4 3.9
T- AKE 00 PdE 4,262.6 4,890. 2 12 -289.7 -293.3 -1 3,972.9 4,596.9 11 0.9 2.3
TACTI CAL TOMAHAVK 99 PdE 2,977.3 3,290.3 2,790 686. 7 919. 8 614 3,664.0 4,210.1 3,404 10.1 12. 8
TRI DENT Il MSL 83 PdE 26, 556. 3 35,518.5 845 -869.9 1,463.3 - 284 25,686. 4 36,981.8 561 13.7 28. 4
V-22 86 DE 23,073.0 29,662. 3 913 8,626.5 20, 823. 8 - 455 31,699.5 50, 486. 1 458 40. 2 21.7
Subt ot al 315,962.0 397,891.1 83,424.7 116, 444. 2 399, 386. 7 514, 335.3 17.9 12.5




Program Acqui stion Cost Sunmary In MIlions of Dollars

As of Date: June 30, 2005
Basel i ne Estinate Changes To Date Current Estimate Percent Cost Change
Weapon System Base Type Cost Cost Cost To Date Adjust for Qy
Year of Base Cur rent Quantity Base Current Quantity Base Cur rent Quantity Base Current
Basel i ne Year $ Year $ Year $ Year $ Year $ Year $ Year $ Year $
USAF:
AEHF 02 DE 5,279.2 5,645. 3 5 528. 9 447.9 -2 5,808.1 6, 093. 2 3 31.1 30.3
AVRAAM 92 PdE 12, 278. 2 13,112. 4 15, 450 -130.4 68.7 -1,107 12, 147.8 13,181.1 14, 343 6.9 13.7
B-2 RWP 04 DE 1,148. 4 1, 220.0 21 -49.0 -31.5 - 1,099.4 1,188.5 21 -4.3 -2.6
C- 130 AWP 00 DE 3,333.9 3,965. 4 519 384.8 483. 9 -54 3,718.7 4,449. 3 465 16. 9 18.8
C-130J 96 PdE 730.7 839.7 11 4,778.3 5,383.5 42 5,509.0 6, 223. 2 53 49. 8 46. 4
C-17A 96 PdE 41, 250.9 41,811.9 210 15, 262. 3 17, 396. 3 -30 56, 513. 2 59, 208. 2 180 45.9 55.5
C-5 RERP 00 DE 8,798.0 11, 093.9 126 -158.3 -47.1 -14 8,639.7 11, 046. 8 112 3.8 5.3
EELV 95 DE 13,116. 6 17, 347.8 181 10, 662. 7 14,426.5 -43 23,779.3 31,774.3 138 167. 4 179.5
F/ A-22 90 DE 60, 270.0 99,109.0 648 -11,680. 2 -37,785.3 - 467 48, 589. 8 61, 323.7 181 35.5 19.3
GBS 97 DE 451. 4 497.1 346 233.6 246.9 691 685. 0 744.0 1, 037 2.4 -0.2
GLOBAL HAWK 00 DE 4, 350. 3 5,394.0 63 1,419.6 1,172.0 -12 5,769.9 6, 566. 0 51 48. 1 38.4
JASSM 95 PdE 4,016. 4 4,981.1 5, 447 -347.6 -337.7 - 453 3,668.8 4,643. 4 4,994 -2.6 0.2
JDAM 95 PdE 2,300.3 2,606.7 89, 065 2,443. 8 2,871.2 123, 254 4,744.1 5,477.9 212, 319 27.8 27.3
JPATS 02 PdE 4,529.0 5,041.1 783 240. 8 205. 2 - 4,769.8 5,246. 3 783 5.3 4.1
M NUTEMAN 111 GRP 93 PdE 2,012.5 2,400.1 652 113.5 51.5 - 2,126.0 2,451.6 652 7.5 3.8
M NUTEMAN |11 PRP 94 PdE 2,086.8 2,600.8 607 80.8 -60.0 -12 2,167.6 2,540.8 595 5.1 -1.2
MP RTI P ( RDT&E) 00 DE 1, 449. 3 1,568. 4 - -76.6 -55.5 - 1,372.7 1,512.9 - -5.3 -3.5
MPS 04 DE 1,545.8 1,690.7 1 -6.7 -8.3 - 1,539.1 1,682. 4 1 -0.4 -0.5
NAS 05 DE/ PdE 756. 3 791.1 53 616. 9 630.0 40 1,373.2 1,421.1 93 30.7 29.3
NAVSTAR GPS 00 PdE 5,813.4 5,995.3 33 1,400.8 1,610.3 7 7,214.2 7,605.6 40 14.9 16. 6
NPOESS 02 PdE 5,538.0 6,117.6 6 625.7 682. 4 - 6, 163.7 6, 800.0 6 11.3 11.2
SBI RS HI GH 95 DE 3,679.5 4,147.3 5 4,548. 2 5,466.0 - 8,227.7 9,613.3 5 122.0 130. 3
SDB 01 DE/ PdE 1,526.0 1,786.3 24,070 -18.2 22.9 - 1,507.8 1, 809.2 24,070 -1.2 1.3
TSAT 02 DE 15, 547. 4 17,661. 3 6 421.5 1,259. 4 - 15, 968.9 18,920.7 6 2.7 7.1
W DEBAND GAPFI LLER 01 PdE 980. 4 1,042.5 3 711.5 794.9 2 1,691.9 1,837.4 5 9.8 9.6
Subt ot al 202,788.7 258, 466. 8 32,006.7 14,894.1 234,795. 4 273, 360.9 34.6 31.9
DoD:

BMDS ( RDT&E) 02 PE 44,740.1 47,217.1 - 35,406. 8 39, 906. 3 - 80, 146. 9 87,123. 4 - 79.1 84.5
CHEM DEM L- - CMA 94 PdE 11, 088. 8 12, 385.2 27,791 10, 285.1 13,519.0 - 21,373.9 25,904. 2 27,791 92.8 109. 2
CHEM DEM L- ACWA 94 PdE 1,957. 4 2,430. 4 3,134 1,495.2 2,457. 4 2 3,452.6 4,887.8 3,136 76. 4 101.1
CHEM DEM L- NEWPORT 94 PdE 424.9 494.7 1, 269 1, 140.9 1,416.3 - 1,565.8 1,911.0 1, 269 268.5 286. 3
JSF (F-35) 02 DE/ PdE .75, 600.0 ‘31, 000. 0 2, 866 16, 919.0 25,617.6 -408 192,519.0 256,617.6 2,458 20.8 24.8
JTRS WAVEFORM ( RDT&E 02 DE 812.9 914. 4 - 359.5 407.1 - 1,172. 4 1,321.5 - 44. 2 44. 5
Subt ot al 234,624.1 294,441.8 65, 606. 5 83, 323.7 300, 230. 6 377,765.5 37.4 30.8
Grand Tot al 975,582. 3| L, 221, 704. 4 205, 967. 7 252,345.0 1,181,550.0(1, 474, 049. 4 23, 19.2




Di stribution of Cost Changes (Base-Year Doll ars)
As O Date: June 30, 2005

Cost Changes Between the Baseline and Current Estinmate (Base-Year Doll ars)
Weapon System Base Quantity Schedul e Engi neeri ng Esti mati ng O her Support Tot al
Year | This Qr | To Date |This Qr | To Date |This Qr | To Date |This Qt | To Date |This Qt | To Date | This Qr To Date This Qr To Date
ARMY:
ACS 03 - - - - - - - -41. 4 - - - 0.1 0.0 -41.3
ATI RCM CMWS 03 - - - - - 30.7 - 871. 4 - - - 360. 4 0.0 1,262.5
BLACK HAWK UPGRADE 05 - 217.2 - -81.1 - 3,123.9 - 2,210.7 - - - 36.7 0.0 5,507. 4
BRADLEY UPGRADE 01 - -910. 4 - - - 2.5 - -4.4 - - - -125.5 0.0 | -1,037.8
CH- 47F 05 - 2,810.1 - 5.0 - 784.2 - 3,902.9 - - - 355.9 0.0 7,858.1
EXCALI BUR 03 - -2,210. 4 - - - 165. 9 - -82.5 - - - 6.4 0.0 | -2,120.6
FBCB2 05 - -736.0 - 60.0 - 154. 6 - 47. 4 - - - -173.8 0.0 -647.8
FCS 03 - - - - - 2,439.2 - -2,239.9 - - - 292.7 0.0 492.0
FMTV 96 - -97.2 - 42.8 - 1,309.7 - 1,287.6 - - - -214.3 0.0 2,328.6
GMRS 03 - - - 613. 3 - - - 203.7 - - - 11. 4 0.0 828. 4
HI MARS 03 - - - 9.4 - 35.5 - 46.0 - - - -12.8 0.0 78. 1
JAVELI N 97 - 92.1 - - - 7.3 - 270.5 - - - -22.6 0.0 347.3
JTRS CLUSTER 1 02 - 243.2 - 417.8 - 128.7 - -239.9 - - - 145.1 0.0 694. 9
JTRS CLUSTER 5 04 - - - - - - - - - - - - 0.0 0.0
LAND WARRI OR 03 - 6,720.2 - 9.9 - - - -1,085.8 - - - 643.8 0.0 6,288.1
LONGBOW APACHE 96 - -1,157.1 - - - 2,083.8 - 1,059.5 - - - 486. 1 0.0 2,472.3
PAT/ MEADS CAP 04 - - - - - - - -505.0 - - - -44.0 0.0 -549.0
PATRI OT PAC- 3 02 - -463.5 - 46.8 - - - -248.3 - - - 27.9 0.0 -637.1
STRYKER 04 - 809. 3 - - - 262.5 - -434.3 - - - 896. 1 0.0 1,533.6
WN-T 03 - - - - - - - 26.9 - - - 245.2 0.0 272.1
Subt ot al - 5,317.5 - 1,123.9 - 10,528.5 - 5,045.1 - - - 2,914.8 - | 24,9298
NAVY:

AESA ( RDT&E) 00 - - - - - 48. 4 - 23.0 - - - - 0.0 71. 4
AGM 88E ( AARGM) 03 - - - - - - - 55.0 - - - -0.5 0.0 54.5
Al M- 9X 97 - 12.9 - 49.7 - 183.2 - -48.1 - - - -204.6 0.0 -6.9
ASDS 03 - -678.7 - - - - - 3.9 - - - -13.8 0.0 -688.6
CEC 02 - 123. 1 - - - 134. 8 - 67.7 - - - -187.6 0.0 138.0
COBRA JUDY ( RDT&E) 03 - - - - - - - -7.3 - - - - 0.0 -7.3
CVN 21 00 - - - - - - - -1,494.8 - - - - 0.0 | -1,494.8
CVN- 68 95 - - - -72.8 - -5.3 - 866. 8 - 114. 7 - - 0.0 903. 4
DD( X) (RDT&E) 96 - -154.9 - - - 2,883.7 - 2,547. 4 - - - - 0.0 5,276.2
DDG 51 87 - 24,694.7 - 89.1 - 1,511.3 - 3,590. 8 - - - - 0.0 | 29,885.9
E-2 ADV HAVWKEYE 02 - - - 96. 4 - 227.9 - -140.1 - - - -15.2 0.0 169. 0
E- 2C REPRODUCTI ON 94 - 477.3 - 50. 4 - 306.1 - 116. 8 - - - 295.0 0.0 1,245.6
EA- 18G 04 - - - - - - - -42.2 - - - -24.9 0.0 -67.1
EFV ( AAAV) 93 - - - 1.9 - 458.6 - 1,836.1 - - - 89.7 0.0 2,386.3
F/ A-18E/ F 00 - 202.9 - 791. 1 - 157.9 - 150. 0 - - - 1,336.5 0.0 2,638. 4
H- 1 UPGRADES 96 - - - 159. 5 - 468. 8 - 2,019. 4 - - - 856. 0 0.0 3,503.7
Jsow 90 - -1,157.8 - - - 89.5 - -2,292.3 - - - -171.8 0.0 | -3,532.4
LCS 04 - - - - - - - 87.0 - - - - 0.0 87.0
LHD 1 82 - 4,225.6 - -89.3 - 61.8 - 213.0 - - - 2.8 0.0 4,413.9
LPD 17 96 - -3,024.6 - 315.7 - - - 3,995.7 - - - - 0.0 1,286.8
MH- 60R 93 - 837.3 - -21.9 - 782. 3 - 2,374.7 - - - 571.8 0.0 4,544, 2
MH- 60S 98 - 510.2 - 70.7 - 39.4 -1.2 644.7 - - - 37.9 -1.2 1,302.9
M DS- LVT 03 - 35.3 - - - 132.7 - 58.2 - - - 13.3 0.0 239.5
MVA 04 - - - -123.5 - - - -193.6 - - - 9.9 0.0 -307.2
MJOS 04 - - - - - - - -572.8 - - - - 0.0 -572.8
SM 6 04 - - - - - - - -114.2 - - - -7.9 0.0 -122.1
SSDS 04 - - - - - - - 21.0 - - - 3.9 0.0 24.9
SSGN 02 - - - - - - - -4.7 - - - - 0.0 -4.7
SSN 774 (VA CLASS) 95 - - - 1,451.2 - 956.0 - 19,470.9 - 216.3 - 600. 6 0.0 | 22,695.0
T-45TS 95 - 862.2 - -79.2 - 66. 0 - 310.9 - - - 48.5 0.0 1,208. 4
T- AKE 00 - -326.7 - - - - - 37.0 - - - - 0.0 -289.7
TACTI CAL  TOMAHAVK 99 - 349. 4 - 153. 8 - - - 144.9 - - - 38.6 0.0 686. 7
TRIDENT 11 MSL 83 - -3,970.8 - - - - - 2,213.6 - - - 887.3 0.0 -869.9
V-22 86 - -456.2 - -383.6 - 2,282.2 - 8,018.0 - - - -833.9 0.0 8,626.5
Subt ot al - 22,561.2 - 2,459.2 - 10, 785. 3 -1.2 | 43,956.4 - 331.0 - 3,331.6 -1.2 | 83,424.7




Di stribution of Cost Changes (Base-Year Doll ars)
As O Date: June 30, 2005

Cost Changes Between the Baseline and Current Estinmate (Base-Year Doll ars)
Weapon System Base Quantity Schedul e Engi neeri ng Esti mati ng O her Support Tot al
Year | This Qr | To Date |This Qr | To Date |This Qr | To Date |This Qt | To Date |This Qt | To Date | This Qr To Date This Qr To Date
USAF:
AEHF 02 - -849.0 - 996. 8 - - - 372.6 - - - 8.5 0.0 528.9
ANRAAM 92 - -916.9 - 783. 8 - 882. 6 - -941.2 - - - 61.3 0.0 -130. 4
B-2 RWP 04 - - - - - - - -48.3 - - - -0.7 0.0 -49.0
C-130 AMWP 00 - -152. 4 - 99. 4 - 69. 2 - 394. 4 - - - -25.8 0.0 384.8
C- 130J 926 - 2,945.9 - -239.7 - 0.4 - 964. 7 - - - 1,107.0 0.0 4,778.3
C-17A 926 - -2,512.0 - 983. 4 - 371.9 - 14,027.8 - 411.0 - 1, 980. 2 0.0 | 15,262.3
C-5 RERP 00 - -477.2 - - - -71. 4 - -38.1 - - - 428. 4 0.0 -158.3
EELV 95 - -4,223.7 - - - 25.0 - 14, 849. 4 - 12.0 - - 0.0 | 10,662.7
F/ A-22 90 - -24,402.2 - 2,119.8 - 2,577.3 - 11,215.9 - - - -3,191.0 0.0 | -11,680.2
GBS 97 -5.1 217.7 - 27.1 - 27.9 -5.9 -46.7 - - - 7.6 -11.0 233.6
GLOBAL HAWK 00 - -454.0 - -617.0 - 2,535.2 - -186.9 - - - 142.3 0.0 1,419.6
JASSM 95 - -248.7 - - - - - -85.5 - - - -13. 4 0.0 -347.6
JDAM 95 - 1,412. 4 - - - - - 882.5 - - - 148.9 0.0 2,443. 8
JPATS 02 - - - - - 8.9 - 248. 3 - - - -16. 4 0.0 240. 8
M NUTEMAN |11 GRP 93 - -34.1 - 0.4 - - - 145. 8 - - - 1.4 0.0 113.5
M NUTEMAN |11 PRP 94 - -24.6 - -14.7 - 21.3 - 69. 2 - - - 29.6 0.0 80. 8
MP RTI P ( RDT&E) 00 - - - 83. 8 - - - -160. 4 - - - - 0.0 -76.6
MPS 04 - - - - - - - -3.1 - - - -3.6 0.0 -6.7
NAS 05 - 294.7 - 69. 8 - 138. 4 -43.0 -54.1 - - -13.0 168. 1 -56.0 616. 9
NAVSTAR GPS 00 - 464. 1 - - - 563. 7 - 200. 2 - - - 172.8 0.0 1, 400. 8
NPOESS 02 - - - 228.3 - - - 397. 4 - - - - 0.0 625. 7
SBI RS HI GH 95 - 27.2 - 301.5 - 384.1 - 3,738.3 - - - 97.1 0.0 4,548. 2
SDB 01 - - - - - - - -18.2 - - - - 0.0 -18.2
TSAT 02 - - - 602. 9 - - - -181. 4 - - - - 0.0 421.5
W DEBAND GAPFI LLER 01 - 560. 5 - - - 59.7 - 87.3 - - - 4.0 0.0 711.5
Subt ot al -5.1 |-28,372.3 - 5,425. 6 - 7,594, 2 ~48.9 | 45,829.9 - 423.0 -13.0 1,106.3 -67.0 | 32,006.7
DoD:

BMDS ( RDT&E) 02 - - - -196.7 - 35, 606. 7 - -3.2 - - - - 0.0 | 35,406.8
CHEM DEM L- - CMA 94 - - - 7,047.1 - - - 3,230. 4 - 7.6 - - 0.0 | 10,285.1
CHEM DEM L- ACWA 94 - - - 159. 8 - - - 1,335. 4 - - - 0.0 1, 495. 2
CHEM DEM L- NEWPORT 94 - - - 819.9 - - - 321.0 - - - - 0.0 1,140.9
JSF (F-35) 02 - -16,249.1 - 8,138.9 - 7,940.0 - 11, 997. 6 - - - 5,091. 6 0.0 | 16,919.0
JTRS WAVEFORM ( RDT&E 02 - - - - - 380. 4 - -20.9 - - - - 0.0 359.5
Subt ot al : -16, 249.1 - 15, 969. 0 - 43,927.1 - 16, 860. 3 - 7.6 - 5,091. 6 - | 65,606.5
Grand Total -5.1 |-16,742.7 - 24,977.7 - 72,835.1 -50.1 | 111,691.7 - 761. 6 -13.0 12, 444.3 -68.2 | 205,967.7




D stribution of Cost Changes (Then-Year

Dol | ar s)

As O Date: June 30, 2005
Cost Changes Between the Baseline and Current Estimate (Current-Year Doll ars)

Weapon System Econoni c Quantity Schedul e Engi neeri ng Esti mati ng O her Support Tot al

This Qr| To Date |This Qr| To Date |This Qr| To Date | This Qr| To Date |This Qr|To Date |This Qr| To Date |This Qr| To Date JThis Qr | To Date
ARMY:
ACS - 122.7 - - - - - - - -43.8 - - - 0.2 0.0 79.1
ATl RCM CMAS - 148. 8 - - - -234.3 - 33.0 - 1,111.0 - - - 417.9 0.0 1,476. 4
BLACK HAWK UPGRADE - 130.0 - 210.5 - -323.4 - 3,713.5 - 2,432.6 - - - 21.9 0.0 6,185. 1
BRADLEY UPGRADE - -11.3 - -1,019.7 - 0.1 - 6.0 - 9.0 - - - -152.0 0.0| -1,167.9
CH- 47F - -251.0 - 3,703.2 - -83.9 - 1,163.7 - 3,987.0 - - - 722.0 0.0 9,241.0
EXCALI BUR - 153. 4 - -2,936.8 - 147.1 - 183.9 - -103.5 - - - 8.0 0.0| -2,547.9
FBCB2 - 1.5 - -901.6 - 71.8 - 166. 5 - 64.3 - - - -218.5 0.0 -816.0
FCS - 3, 454. 2 - - - 1,188.3 - 4,092.9 - -2,461.8 - - - 405.0 0.0 6,678. 6
FMTV - -2,783.9 - -597.8 - -479.6 - 1,762.8 - 1,596.9 - - - -366. 4 0.0 -868.0
GMLRS - 463. 2 - - - 1,072.1 - - - 273.9 - - - 12. 4 0.0 1,821.6
HI MARS - 159.5 - - - 64. 2 - 39.6 - 34.2 - - - -12.9 0.0 284.6
JAVELI N - -67.7 - 55. 4 - -22.0 - 7.0 - 360. 6 - - - -35.8 0.0 297.5
JTRS CLUSTER 1 - 639. 2 - 290.9 - 1,431.3 - 158. 4 - -325.5 - - - 325.1 0.0 2,519. 4
JTRS CLUSTER 5 - 275.2 - - - - - - - 1.0 - - - - 0.0 276. 2
LAND WARRI OR - 523.3 - 9,844.0 - 796. 6 - - - -1,956.5 - - - 882.7 0.0| 10,090.1
LONGBOW APACHE - -321.2 - -1,457.7 - 22.3 - 2,530.1 - 717.0 - - - 523.3 0.0 2,013.8
PAT/ MEADS CAP - 805. 4 - - - - - - - -688. 2 - - - -73.9 0.0 43.3
PATRI OT PAC- 3 - 125.3 - -558. 9 - 43. 4 - - - -293.7 - - - 33.0 0.0 -650. 9
STRYKER - 78.8 - 884. 2 - -28.2 - 280.0 - -273.6 - - - 929.6 0.0 1,870.8
WN-T - 506. 3 - - - 5.1 - - - 15. 8 - - - 329.0 0.0 856. 2
Subt ot al - 4,151. 7 - 7,515. 7 - 3,670.9 - 14,137. 4 - 4, 456. 7 - - - 3,750. 6 - 37,683.0
NAVY:

AESA ( RDT&E) - -5.5 - - - - - 53.0 - 23.6 - - - - 0.0 71.1
AGM 88E ( AARGM) - -19.6 - - - 6.2 - - - 59. 4 - - - -0.3 0.0 45.7
Al M- 9X - -248.3 - 19.5 - 167. 4 - 227.6 - -69.8 - - - -290.8 0.0 -194. 4
ASDS - 38.9 - -803. 2 - 10.5 - - - 5.3 - - - -19.8 0.0 -768.3
CEC - 31.9 - 176.0 - 57.7 - 126.3 - -61.5 - - - -116.5 0.0 213.9
COBRA JUDY ( RDT&E) - 26.2 - - - - - - - -9.2 - - - - 0.0 17.0
CVN 21 - 1,838.8 - - - 146. 8 - - - -2,054.5 - - - - 0.0 -68.9
CVN- 68 - -317.3 - - - -54.5 - -65.7 - 1,119.8 - 127.0 - - 0.0 809. 3
DD( X) ( RDT&E) - -152.2 - -195.8 - - - 3,282.9 - 3,036.9 - - - - 0.0 5,971.8
DDG 51 - -4,413.8 - 36,929.9 - 985. 1 - 2,300.5 - 6, 839. 8 - - - - 0.0| 42,641.5
E-2 ADV HAVKEYE - 529. 4 - - - 277.7 - 285. 4 - -482.2 - - - -24.8 0.0 585.5
E- 2C REPRODUCTI ON - -248. 4 - 578.9 - 48. 8 - 361. 4 - 92.0 - - - 326.2 0.0 1,158.9
EA- 18G - 310. 6 - - - - - - - -46.7 - - - -26.0 0.0 237.9
EFV (AAAV) - 23.3 - - - 600. 0 - 628. 7 - 2,433.1 - - - 168. 7 0.0 3,853. 8
F/ A- 18E/F - -425.2 - 212.8 - 956. 5 - 168. 8 - 52.6 - - - 1,380.1 0.0 2,345.6
H- 1 UPGRADES - -213.5 - - - 524.5 - 563. 1 - 2,467.8 - - - 1,115.1 0.0 4,457.0
Jsow - -416.1 - -1,682.5 - 237.7 - 121.8 - -4,379.8 - - - -308. 4 0.0| -6,427.3
LCS - 13.1 - - - - - - - 88.9 - - - - 0.0 102.0
LHD 1 - -1,143. 4 - 6,952. 9 - -902.5 - 94.8 - 548. 4 - - - - 0.0 5, 550. 2
LPD 17 - -19.1 - -4,037.8 - 738. 4 - - - 4,684. 4 - - - - 0.0 1,365.9
MH- 60R - -475. 4 - 1,141.2 - 198.0 - 1,006. 6 - 2,971.8 - - - 709.1 0.0 5,551. 3
MH- 60S - 92.6 - 682. 4 - 114.1 - 47.7 -1.3 623. 7 - - - 66. 3 -1.3 1,626.8
M DS- LVT - 4.1 - 34.8 - 1.2 - 145.3 - 63. 8 - - - 14.5 0.0 263.7
MVA - 697.5 - - - -4.2 - - - -227.5 - - - 16. 2 0.0 482.0
MJOS - 124.3 - - - - - - - -674.0 - - - - 0.0 -549.7
SM 6 - 148. 8 - - - - - - - -144.5 - - - -10.3 0.0 -6.0
SSDS - - - - - - - - - 79.1 - - - - 0.0 79.1
SSGN - 12.8 - - - - - - - 0.7 - - - -0.2 0.0 13.3
SSN 774 (VA CLASS) - -9,851.1 - - - 5, 665. 2 - 1,272.3 - 24,657.9 - 280.0 - 874.7 0.0| 22,899.0
T-45TS - 16. 4 - 946. 2 - -167.8 - 63.5 - 309.3 - - - 35.3 0.0 1,202.9
T- AKE - 61.1 - -398.8 - 24.2 - - - 20.2 - - - - 0.0 -293.3
TACTI CAL  TOMAHAVK - 54.2 - 440.7 - 207.8 - - - 170. 3 - - - 46. 8 0.0 919.8
TRIDENT 11 MSL - - 466. 6 - -6,719.1 - 1,815. 4 - - - 4,744.9 - - - 2,088.7 0.0 1, 463. 3
V-22 - -6,047.1 - 11,818.9 - -2,275.4 - 3,736.1 - 12, 472.5 - - - 1,118.8 0.0| 20,823.8
Subt ot al - -20, 438. 6 - 46, 097. 0 - 9,378.8 E 14, 420.1 -1.3| '59,416.5 E 407.0 E 7,163. 4 -1.3| 116, 444.2




D stribution of Cost Changes (Then-Year

Dol | ar s)

As O Date: June 30, 2005
Cost Changes Between the Baseline and Current Estimate (Current-Year Doll ars)

Weapon System Econoni c Quantity Schedul e Engi neeri ng Esti mati ng O her Support Tot al

This Qr| To Date |This Qr| To Date |This Qr| To Date | This Qr| To Date |This Qr|To Date |This Qr| To Date |This Qr| To Date JThis Qr | To Date
USAF:
AEHF - -140.9 - -969. 3 - 1,049.7 - - - 498. 3 - - - 10.1 0.0 447.9
AMRAAM - -379.2 - -1,524.1 - 1,777. 4 - 1,147.6 - -1,098.3 - - - 145. 3 0.0 68. 7
B-2 RWP - 20.8 - - - - - - - -51.5 - - - -0.8 0.0 -31.5
C- 130 AMP - -280.3 - -221.1 - 185.1 - 77.6 - 755. 2 - - - -32.6 0.0 483.9
C-130J - 37.5 - 3,410.8 - -377.3 - 0.4 - 1,038.5 - - - 1,273.6 0.0 5,383.5
C- 17A - -1,157.5 - -3,725.7 - 4,229.1 - 382.5 - 14, 378. 2 - 412.0 - 2,877.7 0.0| 17,396.3
C-5 RERP - -188.1 - -607. 4 - 294. 4 - -78. 4 - -51.9 - - - 584. 3 0.0 -47.1
EELV - -63.6 - -5,977.9 - 428. 6 - 28.2 - 19, 998.0 - 13.2 - - 0.0| 14,426.5
F/ A-22 - -8,396.5 - -47,688.7 - 6,240.0 - 3, 469. 4 - 15, 143. 8 - - - -6,553. 3 0.0| -37,785.3
GBS - -19.1 -5.8 248.7 - 31.9 - 29.2 -6.2 -53.2 - - - 9.4 -12.0 246.9
GLOBAL HAWK - -98.1 - -650. 5 - -936.9 - 2,917.6 - -213.8 - - - 153. 7 0.0 1,172.0
JASSM - 104.0 - -345. 4 - 41. 4 - - - -119.8 - - - -17.9 0.0 -337.7
JDAM - 18.0 - 1,696.9 - -50.8 - - - 1,029.8 - - - 177.3 0.0 2,871.2
JPATS - -42.8 - - - 38.1 - 10.3 - 241. 4 - - - -41.8 0.0 205. 2
M NUTEMAN |11 GRP - 9.7 - -37.6 - 0.1 - - - 78.3 - - - 1.0 0.0 51.5
M NUTEMAN |11 PRP - -15.1 - -29.8 - -15.2 - 25.5 - -67.5 - - - 42.1 0.0 -60.0
MP RTI P ( RDT&E) - 22.5 - - - 98. 6 - - - -176.6 - - - - 0.0 -55.5
MPS - -0.6 - - - - - - - -5.0 - - - -2.7 0.0 -8.3
NAS - -75.8 - 308. 3 1.7 141.1 - 143. 6 -47.5 -73.6 - - -13.7 186. 4 -59.5 630. 0
NAVSTAR GPS - -10.7 - 526. 1 - - - 686. 7 - 218. 6 - - - 189. 6 0.0 1,610.3
NPOESS - 41.6 - - - 289.3 - - - 351.5 - - - - 0.0 682. 4
SBI RS HI GH - -92.5 - 27. 4 - 523.5 - 417.9 - 4,474.0 - - - 115. 7 0.0 5, 466. 0
SDB - 40.9 - - - - - - - -18.0 - - - - 0.0 22.9
TSAT - 439.8 - - - 1,031.8 - - - -212.2 - - - - 0.0 1,259. 4
W DEBAND GAPFI LLER - -0.6 - 634. 2 - - - 63. 2 - 92.3 - - - 5.8 0.0 794.9
Subt ot al - -10, 226. 6 -5.8| -54,925.1 1.7] "15,019.9 E 9,321.3 -53.7| 56, 156.5 E 425.2 -13.7 -877.1 -71.5| 14,894.1
DoD:

BMDS ( RDT&E) - 632.0 - - - -212.0 - 39, 493. 2 - -6.9 - - - - 0.0| 39,906.3
CHEM DEM L- - CMA - -69.8 - - - 9,459.0 - - - 4,121.1 - 8.7 - - 0.0| 13,519.0
CHEM DEM L- ACWA - 37.9 - - - 635. 2 - - - 1,784.3 - - - - 0.0 2,457. 4
CHEM DEM L- NEWPORT - -12.8 - - - 1, 040. 8 - - - 388. 3 - - - - 0.0 1,416.3
JSF (F-35) - 2,165.1 - -25,434. 9 - 18, 312. 8 - 10, 236. 6 - 12, 258. 4 - - - 8,079.6 0.0| 25,617.6
JTRS WAVEFORM ( RDT&E - 12. 4 - - - - - 423.2 - -28.5 - - - - 0.0 407.1
Subt ot al - 2,764.8 - 25, 434. 9 - 29, 235. 8 E 50, 153. 0 - 18, 516. 7 E 8.7 E 8,079.6 E 83, 323. 7
Grand Total - -23,748.7 -5.8| -26,747.3 1.7 57,3054 - 88, 031. 8 -55.0| 138, 546. 4 - 840. 9 -13.7| 18,116.5 -72.8| 252,345.0




Program Funding Status (Dollars in MIIlions)
As of Date: June 30, 2005
Weapon Prior FY2006 FY2007 Bal ance of Tot al
System Year s Budget Budget Pr ogr am
ARMY:

ACS 270. 4 282. 3 260. 2 3,812.2 4,625.1
ATl RCM CMWS 1, 053. 2 221.9 280. 9 3,161.0 4,717.0
BLACK HAWK UPGRADE 540. 1 387.0 896. 8 19,023.2 20,847.1
BRADLEY UPGRADE 2,691.9 - - - 2,691.9
CH- 47F 1,717.8 490. 9 523.2 9,624.5 12, 356. 4
EXCALI BUR 473. 4 138.5 121. 6 1,517.3 2,250.8
FBCB2 1,276.2 181.5 162.7 181.5 1,801.9
FCS 4,770.6 3,405.0 3,742.0 86, 961.0 98,878.6
FMTV 4,968.9 451.5 636. 1 11, 996. 8 18, 053. 3
GMLRS 673. 9 227.9 270. 4 12, 498.3 13,670.5
HI MARS 636. 9 192.7 250. 7 3,592.7 4,673.0
JAVELI N 3,964. 1 58. 9 66. 4 134.1 4,223.5
JTRS CLUSTER 1 664. 6 246. 6 217. 4 20,503.7 21,632.3
JTRS CLUSTER 5 141. 3 379.9 292.1 10,179.9 10, 993. 2
LAND WARRI OR 544.5 85.9 48.3 12, 255. 8 12,934.5
LONGBOW APACHE 6, 658. 4 562. 4 773.7 1,047.1 9,041.6
PAT/ MEADS CAP 500. 8 264.0 312.1 28,861.8 29,938.7
PATRI OT PAC-3 9,522.8 564. 7 553. 3 1,315.3 11,956. 1
STRYKER 6,299.5 1,110.9 838. 6 2,156.5 10, 405. 5
W N-T 244.0 253.5 260. 6 12,138.6 12,896.7

Subt ot al 47,613.3 9, 506. 0 10, 507. 1 240, 961. 3 308, 587.7
NAVY:
AESA ( RDT&E) 519. 6 67. 4 6.4 2.9 596. 3
AGM 88E ( AARGV) 349.0 75.0 97.1 1,035.5 1,556. 6
Al M- 9X 938. 1 109. 2 108. 8 1,882. 4 3,038.5
ASDS 585. 1 89. 2 217.6 309.1 1,201.0
CEC 2,831. 4 133. 4 120. 4 1,439. 4 4,524.6
COBRA JUDY ( RDT&E) 402.2 247.8 277.3 553. 7 1,481.0
CVN 21 4,137.8 872.9 1,146.9 29, 855.6 36,013. 2
CVN- 68 5,337.3 161. 3 407. 3 444.2 6,350. 1
DD( X) (RDT&E) 4,653.0 1,084.7 794.1 1,529.0 8, 060. 8
DDG 51 61,125.5 546. 3 533.7 553.5 62, 759.0
E-2 ADV HAWKEYE 1,099. 8 629. 7 558. 4 13,279.6 15,567.5
E- 2C REPRODUCTI ON 3,873. 4 256. 8 210.1 6.5 4,346.8
EA- 18G 565. 6 750. 0 1,275.8 6,068. 1 8,659.5
EFV (AAAV) 1,717.8 284.1 455. 2 10,121.9 12,579.0
F/ A-18E/ F 31,552.6 2,879.6 2,334.9 7,215.8 43,982.9
H- 1 UPGRADES 1,812.7 400. 6 491. 1 5,300.1 8,004.5
JSOwW 2,142.2 158. 4 153.0 2,325.0 4,778.6
LCS 646. 2 497.0 100. 7 69. 8 1,313.7
LHD 1 9,734.8 222.6 41.8 2.0 10, 001. 2
LPD 17 8,491.7 1,530. 6 1,697.1 408. 3 12,127.7
MH- 60R 2,479.1 703. 6 949. 9 7,055. 1 11,187.7
MH- 60S 2,683.2 687. 3 777. 4 3,572.7 7,720.6
M DS- LVT 1,520.7 167.0 185. 2 209.7 2,082.6
MVA 659. 6 969. 9 1,152.6 29,128.5 31,910.6
MUOS 622. 2 470.0 677.8 4,161. 4 5,931. 4
SM 6 107. 8 126. 6 161. 6 5,581.3 5,977.3
SSDS 768. 9 62.1 46.0 583. 3 1, 460. 3
SSGN 3, 546. 6 329.6 46.9 142.1 4,065. 2
SSN 774 (VA CLASS) 22,600.3 2,845.3 2,772.3 65, 761. 9 93,979.8
T-45TS 6,168. 3 249. 4 354.1 30. 6 6,802. 4
T- AKE 3,127.3 442. 6 542.8 484.2 4,596.9
TACTI CAL  TOMAHAVK 1,722.1 353. 4 366. 2 1,768. 4 4,210.1
TRIDENT |1 MSL 27,287.9 935. 6 933.1 7,825.2 36,981.8
V-22 18,127.3 1,904. 9 2,365.1 28,088. 8 50, 486. 1

Subt ot al 233,937.1 21,243.9 22,358.7 236, 795. 6 514, 335. 3

10




Program Funding Status (Dollars in MI1lions)
As of Date: June 30, 2005
Weapon Prior FY2006 FY2007 Bal ance of Tot al
System Year s Budget Budget Pr ogr am

USAF:
AEHF 3,401.0 1,202.8 614.0 875. 4 6,093.2
ANRAAM 9,663.7 239. 6 280. 8 2,997.0 13,181. 1
B-2 RWP 169. 2 240. 6 289. 4 489. 3 1,188.5
C-130 AWP 674.9 356. 0 352.9 3,065.5 4,449.3
C-130J 4,469.2 111.7 706. 2 936. 1 6,223.2
C-17A 51,015.7 3,472.3 2,675.2 2,045.0 59, 208. 2
C-5 RERP 910. 3 250. 1 290. 7 9,595.7 11, 046. 8
EELV 4,436.1 1, 498. 6 1, 685. 8 24,153.8 31,774.3
F/ A- 22 46, 005. 7 4,351.3 5,080.5 5, 886. 2 61,323.7
GBS 540. 1 52.6 38.5 112.8 744.0
GLOBAL HAVK 2,363. 1 720.5 779.7 2,702.7 6, 566. 0
JASSM 1,335.3 217.2 231. 4 2,859.5 4,643. 4
JDAM 3,955.2 305. 9 314.2 902. 6 5,477.9
JPATS 2,192. 1 347.3 481.0 2,225.9 5,246. 3
M NUTEMAN ||| GRP 2,064.7 225.9 157.9 3.1 2,451.6
M NUTEMAN ||| PRP 1,741.0 289.7 294. 6 215.5 2,540. 8
MP RTI P ( RDT&E) 795.0 190.0 192.0 335.9 1,512.9
MPS 240.7 149. 8 189. 4 1,102.5 1,682. 4
NAS 617.5 90. 7 109.0 603. 9 1,421.1
NAVSTAR GPS 5, 045. 2 650. 8 557. 8 1,351.8 7,605. 6
NPOESS 2,453.0 644. 8 692. 0 3,010.2 6, 800. 0
SBI RS HI GH 5,033.7 772.3 787. 4 3,019.9 9,613.3
SDB 350. 5 98.0 127.5 1,233.2 1, 809. 2
TSAT 903. 1 835. 8 1, 068. 2 16,113. 6 18,920.7
W DEBAND GAPFI LLER 881. 1 162. 4 356. 4 437.5 1,837.4
Subt ot al 151, 257. 1 17, 476.7 18,352.5 86, 274.6 273,360.9

DoD:
BMDS ( RDT&E) 29, 448. 4 7,775.2 9,573.6 40, 326. 2 87,123. 4
CHEM DEM L- - CMA 12, 546.9 1,233.8 1,216.9 10, 906. 6 25,904. 2
CHEM DEM L- ACWA 1,013.9 31.3 31.9 3,810.7 4,887.8
CHEM DEM L- NEWPORT 892. 2 139.0 139.7 740.1 1,911.0
JSF (F-35) 19, 432. 4 5,821.7 6,527.0 224,836.5 256, 617. 6
JTRS WAVEFORM ( RDT&E 562. 5 157.0 121.6 480. 4 1,321.5
Subt ot al 63, 896. 3 15, 158. 0 17,610.7 281, 100.5 377,765.5
Grand Tot al 496, 703. 8 63, 384.6 68, 829.0 845,132.0 | 1,474,049. 4
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